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WRAP PROJECT MEETING
2704HV/Rm. G229/600 Area

Hanford, Washington
April 25, 2002

11:45 a.m. to 12:00 p.m.

Agenda

I. Approval of February 28, 2002 WRAP Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. Conversion of LLW Line Status
B. Update of Mod E Settlement Discussions

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WRAP PROJECT MEETING MINUTES
Project Managers Meeting
2704HV/G229/600 Area

Hanford, Washington

April 25, 2002

I. Approval of the February 28, 2002 WRAP Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status (Bob Bloom FH)
• WRAP Fiscal Year to date Progress (APRIL 17, 2002)

WIPP	 Non WIPP
100	 462	 drums NDE
100	 239	 drums NDA

35 Drums processed Low Level Glovebox
141 TRU Glovebox
99 Boxes NDE
4 Visual Examinations

WRAP Shipment in March 34.81 M3
33.03 M3 Disposal - Low Level Burial Grounds
0.95 M3 Storage - Central Waste Complex
0.83 M3 Storage-222S

• Notifications: none

• WRAP occurrences this period: One

• During the maintenance outage WRAP Operations discovered a cracked
Glovebox window. The window, which presented no radiological issue, was
replaced prior to commencing operations.

• Activities: ASTD proposal in Design / Procurement / Work packages
underway



III.	 Project Specific Issues
A. Conversion ofLLW Line status

1. Bob Bloom reported the conversion project is under budget and ahead
of schedule. Their goal is to be completed by February 2003. Jeanne
Wallace (Ecology) asked if the nomenclature for the line will change.
Mr Bloom replied that the converted line will be called the TRU/LLW
line.

B. Update of the Mod E Settlement Discussions
1. Jeannette Hyatt (FH) announced that the negotiations were signed on

April 25 and will be filed tomorrow. A 45 day public comment period
will begin on May 2.

IV. General Discussions
A.	 No further discussions to report.

V. Status of Actions
A.	 No actions to report.

VI. New Action Items
A.	 No new actions to report.

VII. Next Project Managers Meeting
A.	 The next project meeting is scheduled for May 23, 2002.



WRAP PROJECT MEETING
Project Managers Meeting

2704HV/Rm. G229/600 Area
Hanford, Washington

April 25, 2002
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